

Initial Project Planning Template

Date	15 July 2026
Team ID	
Project Name	SkillEcho - Voice-Based Concept Understanding Analyser (VBCUA)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint 1	Foundation & Setup	PB-01	As a developer, I want a structured project environment so that all team members can contribute efficiently.	3	Must Have	Sandhya	Week 1	Week 2
Sprint 1	Foundation & Setup	PB-02	As a developer, I want a PostgreSQL database schema so that all evaluation data can be persisted reliably.	5	Must Have	Sandeep	Week 1	Week 2
Sprint 1	Foundation & Setup	PB-03	As a student, I want to register and log in so that my evaluations are tracked to my account.	3	Must Have	Sandeep	Week 1	Week 2
Sprint 1	Foundation & Setup	PB-04	As an admin, I want to manage reference concepts (add/edit/delete with PDFs) so that the concept library stays current.	5	Must Have	Sandeep	Week 1	Week 2
Sprint 1	Foundation & Setup	PB-05	As a student, I want to upload an audio recording of my explanation so that it can be evaluated by AI.	3	Must Have	Sandhya	Week 1	Week 2
Sprint 2	Core AI Pipeline	PB-06	As a system, I want to transcribe audio to text using Whisper so that spoken content can be analysed.	8	Must Have	Sandeep	Week 3	Week 4
Sprint 2	Core AI Pipeline	PB-07	As a system, I want to extract acoustic features (RMS, pause ratio) so that vocal delivery is quantified.	5	Must Have	Sandeep	Week 3	Week 4
Sprint 2	Core AI Pipeline	PB-08	As a system, I want to compute semantic similarity (Bi-Encoder + Cross-Encoder) so that content accuracy is measured.	8	Must Have	Sandeep	Week 3	Week 4
Sprint 2	Core AI Pipeline	PB-09	As a system, I want a topic guardrail so that off-topic submissions are detected before heavy inference.	3	Should Have	Sandeep	Week 3	Week 4
Sprint 2	Core AI Pipeline	PB-10	As a system, I want a weighted scoring engine so that all metrics are combined into a single 0-100 score.	5	Must Have	Sandeep	Week 3	Week 4
Sprint 3	API & Frontend Integration	PB-11	As a student, I want to see my evaluation results with detailed metric breakdowns on the UI.	5	Must Have	Sandhya	Week 5	Week 6
Sprint 3	API & Frontend	PB-12	As a student, I want to download a PDF evaluation report so that I have a permanent	5	Should Have	Sandeep	Week 5	Week 6

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
	Integration		record.					
Sprint 3	API & Frontend Integration	PB-13	As a student, I want to view my evaluation history so that I can track my progress over time.	3	Should Have	Sandhya	Week 5	Week 6
Sprint 4	Testing & Documentation	PB-14	As a tester, I want to execute functional tests on all features so that quality is verified.	5	Must Have	Archana	Week 7	Week 8
Sprint 4	Testing & Documentation	PB-15	As a tester, I want to run performance tests on the /evaluate endpoint so that response time and resource usage are validated.	5	Must Have	Tanuj	Week 7	Week 8
Sprint 4	Testing & Documentation	PB-16	As a team, I want comprehensive SDLC documentation so that the project meets academic submission requirements.	5	Must Have	Bhanu	Week 7	Week 8

Total Story Points across all 4 sprints: 76 (Sprint 1: 16, Sprint 2: 29, Sprint 3: 24, Sprint 4: 15). Methodology: Agile (Scrum), 8-week timeline.