

Communication

Date	15 July 2026
Team ID	
Project Name	SkillEcho - Voice-Based Concept Understanding Analyser (VBCUA)
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Virtual call (15 min)	All 5 team members	Progress updates, blockers, next-day plan
2	Progress Update	Weekly	GitHub commits & PRs	All team members	Track feature completion and code changes
3	Issue / Bug Discussion	As Needed	GitHub Issues	Assigned member(s)	Bug tracking, feature requests, task assignment
4	Stakeholder Review	Bi-Weekly	Sprint Retrospective	All team members	Review completed work and identify improvements
5	Final Demo Rehearsal	Once	Screen share (browser)	All 5 team members	Rehearse the 30-minute demo flow end-to-end
6	Code Review	Per feature branch	GitHub Pull Requests	Developer + reviewer	Verify code quality, naming conventions, and DDD compliance before merging to main

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Streamlit widget-ordering issue surfaced during Sprint 4 (Week 6) integration testing.	Identified via functional testing the same day and resolved before the demo rehearsal; verified by Archana's test re-run.
2	No other critical blockers were recorded during the 8-week project.	Daily standups and weekly progress updates kept the team aligned, preventing prolonged blockers.
3	-	-